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 Deploying Agencies  
300-GOF, 301-GOVE, 307-SOS, 329-TREC, 333-OSFR, 459-TBAE, 
771-TSBVI, 802-TPWD 

1 Performance Metrics  

Area Overall Resources Schedule Deliverables 
Overall Project  G  G  G  G 

2 Key Risks/Issues  
• None 

3 Items for Management Attention  
• None 

4 Key Activities Next 30 Days  
• Continue Agency Discovery (Fit/Gap) 
• Start Executive Sponsor Calls 
• Continue Phase 2 Gap Documentation 

5 Critical Path On Track 
• Project Mgmt. 33% Complete (09/03/19 –09/30/20) 
• Analysis 38% Complete (09/03/19 – 04/17/20) 
• Configuration 6% Complete (09/03/19 – 02/28/20) 
• Design 11% Complete (09/03/19 – 05/22/20) 
• Build 16% Complete (09/03/19 – 03/24/20) 
• Conversion 0% Complete (12/16/19 – 05/08/20) 
• Test 0% Complete (11/25/19 – 08/13/20) 
• Train/Change 0% Complete (01/06/20 – 08/28/20) 
• Deploy 0% Complete (05/11/20 – 09/01/20) 
• Support 0% Complete (09/03/20 – 10/31/20) 
• Overall Project 16% Complete (09/03/19 – 10/31/20) 

6 Project Management On Track 
Start: 09/03/19, End: 09/30/20 % Complete: 33% Target: 12% 
Key Activities/Accomplishments: 

• QAT approved Fiscal 2020 Deployments to proceed 
• Held Agency Kickoff Meeting on 9/10/2019 
• Fiscal 2020 Project Plan baselined 

7 Analysis On Track 
Start: 09/03/19, End: 04/17/20 % Complete: 38% Target: 21% 
Key Activities/Accomplishments: 

• Held CAPPS Review Sessions – 100% 
• Started Agency Discovery (Fit/Gap) – 43% 
• Phase 1 Gap Documentation – 100% 
• Phase 2a Gap Finalized 
• Requirements Traceability Matrix – 0% 
• Agency Security Analysis – 0% 

8 Configuration On Track 
Start: 9/03/19, End: 02/28/20 % Complete: 6% Target: 6%  
Key Activities/Accomplishments: 

• Config Prototyping Refresh FINPRD1-FINSBX2– 100% 
• Environment Refresh: FINPRD1- FINCFG1 to use for 

Prototyping-100% 
• Configuration Prototyping Environment Built 

9 Design On Track 
Start: 09/03/19, End: 05/22/20 % Complete: 26% Target: 18% 
Key Activities/Accomplishments: 

• Phase 1 Functional Designs – 100% 
• Phase 2 Functional Designs – 2% 
• Design Batch Schedule – 0% 
• Security Design – 0% 
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 C = Complete    G = On Track    A = At Risk of be behind schedule    R = Behind Schedule/Delayed     NS = Not Started      Page 2 of 2 

10 Build On Track 
Start: 09/03/19, End: 03/24/20 % Complete: 16% Target: 16% 
Key Activities/Accomplishments: 

• Phase 1 Technical Design Gaps – 100% 
• RICEFW Build Gaps – 15% 
• Batch Schedule Build – 0% 

11 Conversion Not Started 
Start: 12/16/19, End: 05/08/20  % Complete: 0% Target: 0% 

12 Test Not Started 
Start: 11/25/19, End: 08/13/20 % Complete: 0% Target: 0% 

13 Train/Change Not Started 
Start: 01/06/20, End: 08/28/20  % Complete: 0% Target: 0% 

14 Deploy Not Started 
Start: 05/11/20, End: 09/01/20 % Complete: 0% Target: 0% 

15 Post-Production Support Not Started 
Start: 09/01/20, End: 10/31/20 % Complete: 0% Target: 0% 
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